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Intermediate Result: 

Increased Income Generating Opportunities 

Sub-Intermediate Result: 

Competitiveness of Horticulture and Livestock Value Chains Increased 

Project Objective: 

 To strengthen the capacity in horticulture and livestock value chains to increase sales to 
domestic and foreign markets; 

 To strengthen the capacity of smallholders and farmer enterprises to operate autonomously 
and effectively; and 

 To increase agriculture efficiency and productivity through adoption of new farming techniques 
and technological innovation among targeted beneficiaries.  
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1 INTRODUCTION 

1.1 Overview of the Project 

The USAID’s Agribusiness Project (Cooperative Agreement No. AID-391-A-12-00001) was commissioned by 
USAID on 10th November, 2011 for a period of 5 years and is being implemented by Agribusiness Support Fund 
(ASF). The target sub-sectors for the Project are horticulture and livestock (including dairy and fisheries). 

The Project was designed to address the priority problems and constraints impeding the development of 
agriculture sector in Pakistan. Interventions under the project will focus on improving and strengthening off-farm 
and on-farm activities by enhancing competitiveness of enterprises to explore and exploit their potential in both 
domestic and international markets. Keeping in view the diversity and spread of agriculture production in 
Pakistan, and with a view to ensure effective implementation, a sub-sector cluster approach is being adopted by 
the Project, whereby areas with the greatest potential for value addition, employment creation and outreach will 
be prioritized and targeted. While the project has geographical coverage of the entire country, a purposeful 
attempt is being made to target the underserved areas within Khyber Pakhtunkhwa, Baluchistan, FATA, 
Southern Punjab and Northern Sindh.  

The project will serve as a catalyst to mobilize the private sector’s investment in agribusinesses and related 
enterprises as a means for NGOs/RSPs, BDSPs and other community organizations (FEGs/KFS) to provide 
agribusiness support services in their communities with the ultimate objective to strengthen private sector value 
chains to become commercially viable and sustainable. Implementation of activities will be carried out in 
collaboration with international and local partner organizations with relevant experience in marketing / enterprise 
development, value chains and rural development related activities. The target value chains and underlying 
market systems will be facilitated to evolve so that market operators in the private sector assume the primary role 
for value chain functions on a sustainable basis. 

1.2 Overall Goal 

The overall goal of the USAID’s Agribusiness Project is to support improved conditions for broad-based 
economic growth, create employment opportunities and contribute to poverty alleviation through increase in 
competitiveness of horticulture and livestock value chains in partnership with all stakeholders. 

1.3 Specific Objectives 

Specific objectives of the project are to; 

 strengthen the capacity in horticulture and livestock value chains to increase sales to domestic and foreign 
markets; 

 strengthen the capacity of smallholders and farmer enterprises to operate autonomously and effectively; 
and, 

 increase agriculture efficiency and productivity through adoption of new farming techniques and 
technological innovation among targeted beneficiaries.  

1.4 Project Components 

The Project activities are organized under two components (having several sub-components). The two program 
components are; (i) technical assistance (TA) for capacity building and program support; and, (ii) partnership 
window cost-sharing grants. 

Under component-1, The Project will offer on-going technical and capacity building assistance to upgrade and 
strengthen the priority value chains in horticulture and livestock sub-sectors and will serve as a basis to facilitate 
interventions under the cost-sharing partnership window. Component-1 encompasses four sub-components 
including; (1) International Technical Assistance & Program Delivery Support, (2) International Market Linkages 
Development, (3) Kissan Field (Schools (KFS), and (4) Capacity Building, Training & Awareness.  
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Component-2 of the Project involves launching of a national cost-sharing grants program, offering a wide range 
of customized grant products to all players within the selected priority value chains. These cost-sharing grants 
will be provided to and implemented, in partnership, with key stakeholders following a grant appraisal and 
approval procedure. Within the priority value chains, support will be provided to agribusinesses (including 
processors, exporters, marketers, value adding and other related SMEs), farmers and farmer enterprise groups 
for better integration into domestic and export market chains. Grants will also be provided to farmers’ 
associations, processors and exporters, transporters, service providers, universities and research institutes, Non-
Governmental Organizations, Rural Support Programs (RSPs) and other key players in order to address 
weakness and market failures with the ultimate objective to strengthen private sector and market systems. 

1.5 Quarterly Report-1 

This quarterly report is submitted as required under the cooperative agreement and covers the period from 10th 
November to 31st December 2011. The report covers briefly the actual accomplishments and its comparison to 
the planned targets and its relations to the established goals and objectives of the project, and expected results. 
Data is presented using established indicators given in the project logical framework supported by a brief 
description. As this report pertains to the early stages of the project’s inception, it broadly reports on the output of 
projects in both quantitative and qualitative forms. The report also lists issues and constraints that have affected 
the performance and reasons for delays encountered, if any, and as to how activities were accordingly adjusted 
or retargeted. It also provides a summary of the financial expenditures during the quarter. 

This report is based on the activities and outputs planned in the yearly work plan. In the subsequent years focus 
will be shifted from activities and output reporting to outcome reporting. 
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2 PROGRESS DURING THE QUARTER 

2.1 Progress Summary 

The project was formally initiated upon signing of the cooperative agreement on 10th November 2011. Major 
activities undertaken during the reporting period included mobilization of human resources for the start-up phase, 
recruitment of staff, establishing/renting office premises, drafting of contract for technical assistance (to be 
provided by CNFA), development of the first year’s work plan, designing of grants manual and initiation of 
profiling of the horticulture and livestock sub-sectors in Pakistan.  

During the quarter, the major focus was on setting up offices and recruitment of staff. In addition consultations 
were also initiated with key stakeholders in the horticulture and livestock sub-sectors. 

2.2 Brief Narrative on the Progress 

2.2.1 Staffing and Establishment  

Soon after signing of the cooperative agreement, staff recruitment was initiated in accordance with the approved 
HR policy of ASF. All positions were advertised in leading dailies as well as posted on ASF’s website. An 
overwhelming response was received from all over the country and several candidates applied for each position 
advertised. Short-listing of candidates was based on a set criteria followed by assessment through interviews. 
The following table shows details of the staffing status as on 31st December 2012. 

Table 1: Status of Staffing as on 31st December 2012 

Progress By Location 

Achievements During the Quarter  
Cumulative Total As on 

31st Dec 2012 
10th November - 31st Dec 2012 

Male Female 

Project Office 4 2 6 
ASF Head Office 19 1 20 
Regional Office-Lahore 1 - 1 
Regional Office-Peshawar 13 1 14 
Regional Office-DI Khan 10 - 10 
Regional Office-Gilgit 9 3 12 
Regional Office-Sukkur 5 1 6 
Regional Office-Karachi 9 3 12 
Regional Office-Multan 3 - 3 
Regional Office-Faisalabad - - - 
Regional Office-Quetta - - - 

Total 73 11 84 

The project has a target of establishing a project office and regional office in 9 areas of the country. As on 31st 
December 2011, premises for the project office in Islamabad and regional office in Peshawar were acquired on 
rent whereas the head office of ASF and regional office in Multan was already functional but needed 
strengthening. Following table gives detail of office establishment; 

Table 2: Status of Establishing Project Offices 

Progress By Location Targets 
No. 

Achievements During the Quarter:  Cumulative Total 

10th November - 31st Dec 2012 As on 31st Dec 2012 

Project Office/ASF Head 
Office 

2 1 1 

Regional Offices 9 2 2 
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2.2.2 Mobilization of International Sub-contractor 

Under the technical proposal ASF proposed a sub-agreement with CNFA for the provision of technical assistance 
in program implementation. Contract for international sub-contractor (CNFA) was prepared and shared with 
CNFA. Approval and mobilization was planned to commence during the next quarter. 

2.2.3 Work Planning and Detailed Implementation Plan 

Work planning and scheduling exercise was initiated and a draft yearly work plan for the first year was drafted 
and submitted to USAID for review and approval. The proposed work plan consisted of a detailed scope of work 
in the first year and timeline for various activities to be undertaken. 

2.2.4 Communication 

Domain names for the Project website were reserved. A test domain name has already been hosted and a 
website template will be developed in the next reporting period. 

2.2.5 Development of Grant Manual 

One of the critical requirements under the project is the development of the grant manual which structures the 
grant appraisal and approval mechanisms. The grant department initiated work on the development of the Draft 
Grant Manual which will be shared with USAID in the next quarter. This manual once approved and 
institutionalized, will help in automation and streamlining of the grant management system of the Project. 

3 PERFORMANCE DURING THE QUARTER 

The current reporting period is too early to measure and report performance of the Project. As the project 
implementation undergoes progress, performance as measured against the indicators will be reported. The 
following paragraphs cover the structure of the performance reporting which will be substantiated with data in the 
coming quarters. 

Intermediate Result 1:   Increased income generating opportunities 

Performance Indicator 1.1: Number of full-time equivalent jobs created as a result of project assistance 

Performance Indicator 1.2: Percent increase in the incomes of project assisted beneficiaries 

Status: 1.1  As of December 31st, 2011, 84 person years of jobs was created 
directly as a result of the Project recruitment in various regions. 

1.2  As of December 31st, 2011, no assessment has been done to 
measure increase in income. 

Scope:  The UAP is expected to generate direct and indirect full-time equivalent employment of 1.3 million 
through its various interventions. The centres of job-creation would be the agribusiness enterprises, including 
farmer enterprise groups, kissan field schools, processing and marketing enterprises which will have a triggering 
affect on job creation in allied industries and service providers. The project will strive to create impact on gender 
and marginalised communities as well. Job creation will address poverty—through the creation of employment, 
and the development of market-oriented enterprises and help to reduce the vulnerability of small holders in the 
domestic and international markets—especially for women.  In the first two years, job creation will be relatively 
slower, thereafter picking momentum since the easy phase will consist primarily of planning, preparation and 
initiation. Nevertheless job creation will remain the overriding focus of all interventions. A standard definition of 
employment will be adopted by the Project once agreed by USAID. 

Increase in income is the second indicator which will be impacted under the project. The project is expected to 
raise income of agribusiness enterprises and individuals engaged directly and indirectly in project related 
activities. A baseline will be established through a study to be undertaken in the next two quarters. Increase in 
the income will be measured compared to the baseline situation. 
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Update: Significant progress was made on preparatory steps required before launch of field activities which will 
generate employment and increase in incomes. This included the development of the work plan and initiating 
designing of the grant manual. 

Intermediate Result 1.1:   Strengthened Market Linkages in Select Value Chains 

Performance Indicator 1.1.1: Percent increase in sales by project assisted beneficiaries 

Performance Indicator 1.1.2: Number of new contract issues between buyers and sellers 

Status: 1.1.1  As of December 31st, 2011, preparatory steps were made to plan 
for the achievement against this indicator. 

1.1.2  As of December 31st, 2011, preparatory steps were made to plan 
for the achievement against this indicator. 

Scope:  The project will assist in strengthening capacity within the value chains in horticulture and livestock sub-
sectors to increase sales to domestic and foreign markets. During the first year, the focus will be on developing 
criteria for prioritization/selection of priorities within the selected value chains to be eligible for technical 
assistance and capacity building support. Specific support will be in acquiring export, quality assurance and food-
safety compliance certifications; participation in international exhibitions, trade shows, exposure visits etc.; 
organization of stakeholders participatory platforms. An international firm will be engaged to structure and 
implement a comprehensive market linkages program to link selected project beneficiary enterprises with 
international markets chains, including buyers targeting high end markets inside the country. 

Update. Preparatory steps were initiated including review of secondary information and formation of value chain 
platforms and collaborative arrangement with international certification bodies. 

Intermediate Result 1.2:   Strengthened Capacity of Small-holders and farmer enterprises 

Performance Indicator 1.2.1: Percent assisted associations get registered and 50% of these negotiate 
contracts 

Performance Indicator 1.2.2: Percent of women producers’ groups negotiate marketing contract with 
commercial buyers 

Performance Indicator 1.2.3: Percent of small-holders benefit from new agreements with buyers 

Status: 1.2.1 As of December 31st, 2011, preparatory steps were made to plan 
for the achievement against this indicator. 

1.2.2 As of December 31st, 2011, preparatory steps were made to plan 
for the achievement against this indicator. 

1.2.3 As of December 31st, 2011, preparatory steps were made to plan 
for the achievement against this indicator. 

Scope: Through the project interventions, capacity of smallholders and farmer enterprises will be strengthened 
to operate in a commercially viable manner and effectively undertake value addition, processing and marketing. 
First year’s strategy towards achievement of this objective will involve organization of technical and managerial 
training program in partnership with universities and training institutes; organization of Kisan Field Schools in the 
selected value chains; technical assistance and capacity building of BDS providers; formation of Farmer 
Enterprise Groups (FEGs) in partnership with NGOs / RSPs; and matching-grants support to FEGs and 
associations. 

Update:  Significant progress was made during the quarter regarding development of Memorandum of 
Understanding (MoU) for entering into collaborative activities with training institutions for technical and 
managerial training. Consultations were also initiated with institutions who partnered with ASF in formation of 
FEGs in the past. 

Intermediate Result 1.3:   Improved Technological Innovations 
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Performance Indicator 1.3.1: Percent of project assisted beneficiaries using improved technological 
innovation and practices 

Performance Indicator 1.3.2: Percent increase in yield in project assisted value chains 

Performance Indicator 1.3.3: Percent reduction in dairy, horticulture and fisheries post harvest losses 

Performance Indicator 1.3.4: Percent of farms/farmers have access to quality /effective off-farm 
storage/cold-chain, processing and export markets for their products 

Status: As of December 31st, 2011, preparatory steps were made to plan for 
achievement against all the above indicators. 

Scope: This intermediate result focuses on increasing agricultural efficiency and productivity through adoption of 
new on-farm and off-farm techniques and technological innovation among targeted beneficiaries. While all of the 
afore-mentioned activities, particularly KFS, FEGs and Technical Trainings, will also contribute towards 
achievement of this objective, the Project will also provide focused matching-grants support to farmers and 
enterprises to support investment in adoption of new techniques and technical innovation in production, 
processing and marketing. 

4 FINANCIAL PROGRESS 

The financial progress during the quarter is given in . 

Table 3 : Financial Progress During the Quarter ending 31st December 2011 

Head of Account Nov,2011 Dec, 2011   

Amount ( US$) Amount ( US$) Total 

Salaries Wages & Benefits 27,690 58,510 86,200 

Fringe Benefits 3,553 13,650 17,203 

Travel 993 4,928 5,921 

Other Direct Cost 3,109 17,608 20,718 

Total 35,345 94,697 130,042 

5 PROBLEMS AND OPPORTUNITIES 

Employment creation, income generation and increase in sales are the major outcomes which are not only 
challenging but require a relatively long gestation period.  The strategy to produce the desired outcomes require 
multi-dimensional interventions but in an integrated manner. The project is currently in its inception phase and 
work is being conducted on development of systems, modalities and approaches to better target its interventions 
and effectively achieve the outcomes during the life of the project. 

Another key challenge is the volatile security situation in some of the project target areas which may hamper the 
timely implementation of the activities and achieving results. Mitigation measures are being undertaken by the 
project to address such and other potential risks. 

6 CHANGES IN PLANNED ACTIVITIES 

No major activity changes are taken during the quarter. The first work plan is developed and will be implemented 
and monitored. Changes, if any required, will be identified in the coming quarters. 



USAID’s Agribusiness Project  Cooperative Agreement No. AID-391-A-12-00001 

 

 Agribusiness Support Fund (ASF) 7 

 

7 NEXT QUARTER RESULTS AND RELATED TASKS 

Activities planned for the next quarter include the following; 

1. Staffing and establishing offices; during the next quarter bulk of the staff hiring, office establishment and 
furnishing activities will be completed. 

2. Work plan approval: it is expected that approval will be granted of the first years work plan which will lay the 
path for implementation of activities in the field. 

3. Grant appraisal manual: the grant manual will be developed and finalized in the next quarter. Once 
approved, the grant manual will be used as guiding document for the appraisal and award of grants. 

4. Development of performance monitoring plan: during the quarter, the project PMP will be developed and 
shared with USAID for review and approval. It is expected that PMP will be approved in the next quarter. 

5. Contract for Technical Assistance: it is planned that contract for CNFA will be finalized and approved. Once 
contracted CNFA will mobilize various specialist for technical assistance to the project. 

6. Preparatory activities: it is planned that preparatory activities including participatory horticultural/livestock 
appraisal, baseline and value chain studies will be initiated in the next quarter; 

7. Software development: the development of integrated software will be initiated in the next quarter for 
automating grant, M&E, finance, HR functions of the project etc. 

8. Pilot projects: priorities will be identified in the next quarter for pilot activities in various regions of the project. 
9. Project launch workshops: formal launch of project will be made in all the regions of the project in the 

provinces/regions. 
10. Capacity mapping and need assessment: a structured capacity mapping and capacity assessment will be 

undertaken for all the professional staff of the project. The analysis will be used to develop capacity building 
plan for the project. 

11. Farmer Enterprise Groups (FEGs) formation: implementation plan and scope of work will be finalized in the 
form of RFA in the next quarter and shared with existing and potential partners of the project relevant to this 
sub-component. 

12. Kisan Field School (FEGs): Conceptual proposal and implementation plan will be developed and approved 
in the next quarter for KFS in pilot clusters. 
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8 ANNEXURE-1: SUMMARY PERFORMANCE MONITORING REPORT 

Strategic Assistance Objective:  Improved Condition for broad-based growth 

Performance indicators Project Targets (Five Years Cumulative) 
10th November 2011 – 09th November 2016 

Project start-up to end of December 2011 
10th November 2011 – 31st December 2016 

IR-1: Increased income generating opportunities 1.3 million person years 84 person years 

20% increase in the income of beneficiaries Preparatory activities are being implemented 

SIR-1.1: Competitiveness of Horticulture & 
Livestock value chains increased  

20% increase in sales to domestic market – USAID 
assisted value chains 

Preparatory activities are being implemented 

20%  increase in sales to international market– 
USAID assisted value chains 

Preparatory activities are being implemented 

40% increase in sales –USAID assisted 
beneficiaries in value chains 

Preparatory activities are being implemented 

SIR-1.1.1: Strengthened market linkages in 
selected value chains 

40% increase in sales-domestic/international 
market 

Preparatory activities are being implemented 

20% increase in value added of selected value 
chains-domestic/ international marketing 

Preparatory activities are being implemented 

10  formal agreement negotiated  between buyers 
and sellers 

Preparatory activities are being implemented 

S-IR 1.1.2: Strengthened capacity of 
smallholders, farmer enterprises 

00 FEGs formed, trained and registered with 
RSPs/NGOs 

Preparatory activities are being implemented 

80 of assisted Farmer Associations become 
registered as enterprises/cooperatives 

Preparatory activities are being implemented 

100 cost-sharing grants received by FEGs/FEGs 
associations 

Preparatory activities are being implemented 
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50% having formal contracts for input 
supplies/produce sales/service acquisitions 

Preparatory activities are being implemented 

30% of assisted women’s producer groups have 
formal marketing contracts with buyers/input 
suppliers/service providers 

Preparatory activities are being implemented 

Approximately 315,000 small holders benefiting 
from formal agreements with buyers 

Preparatory activities are being implemented 

S-IR 1.1.3: Improved technological innovation 70% of beneficiaries using improved  technology 
and practices 

Preparatory activities are being implemented 

20% increase in yields in  project -assisted value 
chains 

Preparatory activities are being implemented 

60% reduction in  post-harvest losses in the case of 
beneficiaries within the horticulture and livestock 
sub-sectors 

Preparatory activities are being implemented 

30% of cold storage capacity/processing capacity 
up-graded in project assisted beneficiaries within 
the target value chains 

Preparatory activities are being implemented 


